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Hazardous Material & Waste Management Division
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Gentlemen: i
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As was discussed between Patricia Corbetta of the Colorado Department of Health (CDH)
and Scott Grace, U.S. Department of Energy Rocky Flats Office (DOE-RFO) on April 18,
1990, we are requesting an extension for submitral of draft proposed Resource Conserva-
tion and Recovery Act Faciliry InvestigationvRemedial Investigation - Feasibility Study
(RFI/RIFS) Workplans for Operable Unit No. 3. This extension request includes the Solar
Ponds (SWMU 101), the: West Spray Field (SWMU 168), and the Criginal Process Waste
Lines (SWMU 121) Workplans which are due April 26, 1990, as well as the Present
Landfill (SWMU 114), and the Other Cutside Closures duem 7 and July §, 1990,

tively. These due dates were negotiated as part of the Interagency Agreement
(IAG). Although the [AG is in draft form, the extension is being requested pursuant to the
Part 42 of the draft IAG whereby extensions can be made based on good cause.

We are requestdng a 10 working day extension for submirtal of thess Workplans. The
reason for request for extension concerns additional tme needed for DCE saaff and
management review and finalizagon, Timeframes for DOE staff and management review
and finalizaton were not part of the schedules negotated in the draft IAG. However, in the
best interest of ail parties, we feel additional review time is ret.}mred prior to submission to
the regulatory agencies. This will be a subject of discussioas for finalization of the IAG.

An extension of 10 working days for OU3 Waorkplans will change the April 26, 1990, due
date 0 May 10, 1990. The May 7 and July 5, 1990, due datzs will change to May 21 and
July 19, 1990, respectvely.

Should you have any questions, please contact me or Scot Grace of my staff at 966-7199.

Sincerely,

s

ack R. Roeder, Acting Assistant Manager
vironrmental Management
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R Schassburger, DOE/RFO
T. Greengard, EG&G/RF
M. Amdt, EG&G/RF

M. Hestmark, EPA, Denver
P. Corbenta, CDH, Denver
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